

Marinwood Park and Landscape Maintenance Planning 2009

Month:

November

Week of:

Primary tasks:

2nd through 6th

Vertebrate pest control project - may include underground micro blasting
Weed abatement
Remove fencing and old ivy within pool area
Renovate turf areas - Pool & Park

9th through 13th

Vertebrate pest control project
Weed abatement
Swimming pool maintenance and repairs
Community center facility repairs
Renovate turf areas - Park

16th through 20th

Vertebrate pest control project
Swimming pool maintenance and repairs
Weed control
Trim Miller Creek center median
Renovate turf areas - Park

23rd through 27th

Vertebrate pest control project
Trim medians at Blackstone and Adobestone

General:

The schedule above is in addition to the following routine daily and weekly tasks:

Mowing all lawns - usually Thursday
Empty all trash in parks Monday, Wednesday and Friday
Blowing off walkways
Blow off Tennis Courts - usually Tuesday and Thursday
Playground safety inspections - monthly
Tree trimming through March 2010

Highlights for

December

Miller Creek debris removal

